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Abstract 
Claim has been the major reason why contractors in Nigeria failed in meeting up with obligations made and 
implementing the contract successfully. In order to observe and evaluate the claim situation in construction 
project and give way of settling them comfortably. This paper devotes the research and literature review to key 
problem in claims administration in construction project in Nigeria. Qualitative research was used; secondary 
data from archives was collected from the physical planning unit. Primary data was collected through interview 
made to principal quantity surveyor in the physical planning unit in order to elicit information on effects of 
claims on building projects in Federal University of Technology Akure. Data collected were analyzed using 
content based analysis where the most occurred types and causes of claims in FUTA projects were examined and 
rank accordingly. The result shows that variation claims was ranked the highest types of claims due to change of 
specification, architect instruction for additional works e.t.c. The second ranked was delay claim due to delay in 
supply of materials, delay in payment by client. The most occurred causes of claim were change in specification, 
delay in supply of materials, architect instruction for additional work and the least occurred causes of claim is 
increase in material or labor cost. The most occurred effects of claims in FUTA projects were non-completion at 
the right time, cash flow reduction, low quality and cost overrun. The paper therefore recommends that there 
should be complete and detailed design, payment of contractor as at when due to prevent delay of supply of 
materials as well as a proper way to process claim and document to back up any claim arising from contractor or 
client. 
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1. Introduction 
Claims can be defined as request by either party to the contract usually the contractor for compensation for 
damages caused by failure of other party to which the party is entitled to as specified in contract (Nujikas & 
Erkki, 2008). Construction claims should be made when there is an amount of money that has not been paid 
through the common, accepted procedures (Liu, 2009). Most of construction projects in the country end up of 
claims, but these claims are not treated properly. An improper treatment of claims may lead to dispute which 
cause both direct and indirect impacts to the client, contractor and consultant. Awakul and Ogunlana (2000) 
postulated that in a perfect construction world there will be no conflict but there is no perfect construction world.  
Claims are a major source of friction between contracting parties in the construction industry and can divert 
considerable resources in form of both finances and staff time from ongoing projects. The compensation is 
usually in form of additional payment or extension of time. In most projects nowadays, it is not surprising that 
the number of claims continues to increase. Construction claims are considered by many project participants to 
be one of the most disruptive and unpleasant events of a project (Ho and Liu, 2004). However, claims are 
becoming a way of life and, indeed, an indispensable part of modern contract systems. In Nigeria, construction 
claims, normally seen in almost every construction project, are direct results of the ongoing growth in the 
construction industry in the country. In general, claims are common in construction projects and can happen as a 
result of several reasons that can contribute to delaying a project or increasing its costs (Gulezian and Samelian, 
2003). Finishing a project on schedule is a difficult task to accomplish in the uncertain, complex, multiparty, and 
dynamic environment of construction projects. To enhance the chances of success, contractors submitting claims 
must closely follow the steps stipulated in the contract conditions, provide a breakdown of alleged additional 
costs and time, and present sufficient documentation. On the other hand, project owners need to follow an 
overall comprehensive step-by-step procedure for tracking and managing the claims submitted by contractors 
(Abdul-Malak, El-Saadi and Abou-Zeid, 2002). 
Once a claim has been presented, the owner and contractor can come to an agreement concerning the claim 
and, thereby, create a change order or a modification, or they may disagree and create a construction contract 
dispute. Resolving and settling claims can take place through negotiation, mediation, arbitration, or litigation 
(Ren, Anumba and Ugwu, 2003). Analyzing the various types and causes of claims is an important task to 
resolving these claims. Since project participants are becoming more aware of the high costs and risks associated 
with claims and their litigation, the construction industry needs to develop methodologies and techniques to 
reduce or prevent claims. This paper aim to assess the types of construction claims; determine the main causes 
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and their effect on project delivery in order to develop a way of minimizing them. 
 
2. TYPES, CAUSES, EFFECTS AND CLAIMS ADMINISTRATION IN THE CONSTRUCTION 
INDUSTRY 
2.1 TYPES OF CLAIMS 
Seeley (1997) opines that claims can be broadly classified as contractual claims, extra-contractual claims and 
common claims 
2.1.1  CONTRACTUAL CLAIMS: it is a claim that can be settled within the terms of contract without 
recourse to legal proceedings (Nujikas & Erkki, 2008) 
According to Seeley (1997) Contractual claims can be classified as either negative or positive, although these 
classifications is not known all over the world 
a. Negative claims: These are those where the contractor seeks to avoid a payment such as liquidated or 
ascertained damages. Claims under this include those seeking an extension of period which will prevent them 
from liquidated or ascertained damages which is paid by contractor for exceeding the time of completion. The 
extension of time prevent some or all the liquidated damages depending if the contractor finish at that duration of 
extension of time. 
b. Positive claims: This is claim where additional works are been paid if successful. It result to additions to the 
contract sum and more money is been paid to the contractor. 
According to Jack, R Simon, B and Phil (2006) identify the sources of contractual claim in construction 
projects. They were also identified by Ashworth and Hogg (2002) as the reasons for contractual claims. These 
arise from express terms of a contract and form by far the most frequent kind of claim. They may relate to any or 
all of the following: 
(i) Fluctuations; (ii) Variations; (iii) Extensions of time; and (iv) Loss and/or expense due to matters affecting 
regular progress of the works.  (v) Delay claims 
i. Fluctuations claims: These relate to increases in the costs of labour, materials and plant and to levies, 
contributions and taxes, which the contract provides for the contractor to be reimbursed. 
ii. Claims arising from variations:  There are various clauses that lead to claims for variation 
iii. Claims for extensions of time: According to Seeley (1997) explained that these arises from clauses 2.26 to 
2.29 and 5.3 of JCT 05. Clause 2.4 requires the contractor to complete the Works on or before the date for 
Completion stated in the Contract Particulars or such, later date as may be fixed by the architect under clauses 
5.3 or 2.28.1. If the contractor fails to do so, he becomes liable for liquidated damages (clause 2.32), which the 
Employer is entitled to deduct from payments due to the contractor at the rate stated in the Contract Particulars 
for the period between the date when completion should have taken place and when it actually took place.   
iv. Claims for loss and/or expense due to matters affecting regular progress: These claims arise under 
clauses 4.23 to 4.26, 5.3 and clause 3.24 of JCT 05. Clause 4.24 lists five key events (in addition to deferment of 
giving possession of the site to the contractor under clause 2.5) which might materially affect progress.  
v. Delay claims: A delay claim involves construction that was not completed as scheduled (Yates and Epstein, 
2006). Delay claims on construction projects can be complicated and difficult to analyze. Delay claim is single 
most devastating area of claims and potential losses that any party can experience and not all are compensable (F. 
Lawrence, 2003). The word ‘delay’ according to American conventional dictionary, 2007 refer to ‘be later or 
slower than expected or desired’. According to Matt DeVries (2010) the various types of delay claims they are; 
Non-excusable Delay, Excusable Delay, Compensable Delay, Concurrent Delays 
2.3.2 EX-CONTRACTUAL CLAIMS: It means out of kindness claim, it is the claim in which the employer is 
under no obligation to meet. It is also sometimes called a ‘sympathetic’ or ‘hardship’ claim (Chappell, 2004).   
2.3.3 COMMON LAW CLAIMS: Chappell (2004) established that common law claims arise outside the 
express of a contract. It relates to breaches by the employer or his agent of either implied or express terms of the 
contract. 
 
2.4 CAUSES OF CLAIMS IN THE CONSTRUCTION INDUSTRY 
Construction claims can be caused by a number of factors. Understanding what causes construction claims is the 
first step in avoiding them. According to Liu, (2009) during execution of the contract, sometimes claims arise 
due to the following; 
Insufficient use /changes in material, labour and plant, Increases in costs of labour, materials, Ambiguity of 
contract document, Site running costs and Head office overheads. Also, we have Contractor financial problem, 
Loss of profit, Variation of work, Delay in completion of work, Site condition and insufficient plans and 
specifications. Lastly, Poor management and administration of the construction site, Conflicts between those 
involved in the construction of a project, Low price of contract due to high competition, Government regulations 
and accidents 
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2.5 EFFECTS OF CLAIMS ON THE DELIVERY OF PROJECTS IN NIGERIA 
The following are the effects of claims which are; 
a. Escalation of cost: when there is claim, it leads to suspension or delay of work if not resolved on time. Money 
budgeted for another will be spent on increase in cost of labour, material and plant which resulted in claim. 
b. Contractor cash flow: There will be reduction of cash flow for the contractor because the interim valuation 
prepared is exclusive of awaiting claims compensation which the full extent of claims must be examined and 
ascertained. 
c. Reduction in finance cost: One item of overhead cost which often suffers badly in claim situation arising 
from delay where heavy direct cost are being incurred while a claim is still under examination is the cost of 
financing the cost with any job.  
d. Abandonment of project: The most general effect of claim on project is abandonment. Contractors are found 
to suspend their work and eventually terminate contract.  
e. Non-completion: Claims in projects result to non-completion of project at the exact completion date which 
leads to delay in projects. The reason might also be that the cost limit or target is exceeded and the client cannot 
move on with it or due to variation of work which expand the time.  
 
2.6 CLAIMS ADMINISTRATION 
Often times, claims submitted by contractors are often lacking supporting evidence to approve the claims. They 
are collected in frivolous ways which is bad and can lead to disagreement or non cooperation of 
consultants/client with the others stakeholders in construction firm.  
2.6.1 PROCEDURE OF CLAIMS ADMINISTRATION 
According to Yi (2009), the claim administration process for the contractor is highlighted below; 
a. Intent of claims: the purpose of the claim should be stated clearly and sent to the consultant quantity surveyor 
and architect.  
b. Proper submission of claim: the quantity surveyor goes to prepare the claim and submit the detailed take off 
and bill of quantity to the consultants. The consultant quantity surveyor comes to prepare the final claim or the 
consultant and contracting quantity surveyor can prepare the claim together.  
c. Analysis of claim and recommendation of award: When the contractor quantity surveyor submits the claim 
the consultant analyzes the claim and prepares the final claim and recommendation. 
d. Negotiation and final award: The contractor and consultant comes to negotiate on the claim and it is been 
awarded to the contractor. 
e. Claim closure: After it has been awarded it is inserted into the additional work of the interim valuation and 
case is been closed on it.  
Smith, Currie & Hancock (2013) explains that when you consider and implement the following approach 
will help you develop and present a well-prepared claim document. 
1. Claim document must be simple: The key to effective claim preparation and presentation is keeping it 
simple. Simplicity promotes understanding.   
2. Claim document must explain things to details:  View the claim document as telling a story, Keep it 
interesting.  Make sure that you have a clear and definite theme that can be communicated, understood, and 
remembered readily.   
3. Claim document should include executive summary followed by factual narrative: It is often helpful to 
include an executive summary before immersing the reader in an exceedingly long and complicated factual 
narrative.  The factual narrative should focus on your point of view but should not be expressed in overly 
argumentative or combative terms.  . 
4. Emphasize the strongest claim and key facts:  When multiple and unrelated claims are presented in one 
claim document, the document must be structured to emphasize the strongest claim.  Focus on the key facts 
supporting your claims.   
5. Provide the contractual and legal basis for your claim: The executive summary and factual narrative often 
is followed by a written discussion of the contractual basis supporting the claim.   
6. Provide detailed and accurate cost and pricing data: Mafimidiwo (2005) established that the contractor 
quantity surveyor calculates the contractor financial claim direct loss and expense under a number of head of 
claim. The head of claim vary and normally identify from the list of points of claim. The detailed calculation of 
contractor claim is explained under the following  
1. Prolongation which includes (preliminaries, changes in the period of working, increased costs, attendance, loss 
of the profit, head office overheads) 2.  Acceleration 3. Disruption 
7. Showcase and highlight the most persuasive documentary evidence:  The most potent documents should 
be quoted in the body of the factual narrative.   
8. Consider including demonstrative evidence and expert reports:  Charts, graphs, drawings, and 
photographs are very helpful in demonstrating points made in the factual narrative and should be incorporated 
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into the claim document to the extent practical.  
 
2.7 STAGES IN PREPARATION OF CLAIM 
Mafimidiwo (2005) affirmed the following the assembly and examination of the above records, the contractor 
must follow this stages in preparation of claim 
1. Contractor particulars: he gives the description of the works, contract period, dates (such as the tender, 
commencement, original completion, practical and actual completion) and extension of time granted. 
2. Point of claim: the points of claim comprise a list of causes of the claim in respect of delay, disruption and 
extra costs upon which the contractor is seeking recompense under the express and implied terms of a particular 
contract points of claim are diverse but may include following; 
a. issuing of variations b. Failure of the architect to approve drawings submitted by nominated specialist 
subcontractors and or suppliers on time c. issuing of variation, instruction or construction information too late to 
d. disruption suffered by a contractor as a result of operatives or artisans  
2.7.1 CLAIMS FOLLOWING UP AND EVALUATION 
Once the claim report has been submitted in spite of the contractor, the quantity surveyor and the employer, all 
involved parties must follow up the case and immediately give comments or make an evaluation report 
accordingly to avoid the claim settlement delay that causes further loss. Every project has its own management 
system sometimes losing control in one part of the management team may finally lead to a great loss in time and 
money. The communication problem among different bodies in the organization could lead to a delay in 
addressing the problem on time and submission compensation request (Yi, 2009) 
 
3.0 RESEARCH METHODOLOGY 
Secondary methods were used to collect the data. The Secondary data was obtained through record of past 
projects in FUTA physical planning unit. Qualitative methodology research was used to carry out the research 
and information gotten from QS about types, causes and effects as regard the claim was analyzed. Interview was 
made to quantity surveyor to get information about claims on each project from physical planning unit in FUTA. 
The population for this study was the number of projects executed between 2010 and 2016. The total numbers of 
the projects executed within 6 years are eighteen (18).  
The data was collected by going to the physical planning unit to check their records of the projects carried 
out between 2010 and 2016 and the claims that occurred on such projects. The claim that occurred, initial 
contract sum, final contract sum and causes of those claims were obtained. Each file for the projects was 
collected from the Director office and the Quantity surveyor and claims that happened were written down. The 
information on causes of the claims was collected through interview with the quantity surveyor in the physical 
planning unit FUTA to know the causes and their frequency was ranked. This information is reliable because the 
quantity surveyor has been working up to 20 years and all of the projects within that range he was involved in it. 
The type and causes of claims occurred were ranked accordingly to how it occurred in the project. 
Tables were used for data presentation while the analysis of the collected data was carried out by using 
percentiles, bar chart, and representation of data by pie chart. This is done to make the reader be able to 
understand the result of the research 
 
4.0 DATA PRESENTATION AND DISCUSSION OF FINDING 
In this chapter the analyses presented is based on the data collected from physical planning unit FUTA of 
building projects between 2010 and 2016. The data collected were subjected to scrutiny and were presented in 
tabular form. Descriptive statistics method was used for the analysis in achieving the research objectives such as 
percentile, pie chart, bar chart and so on. FUTA projects operate mostly on fixed contract. A fixed-term contract 
is a term usually used to refer to a contractual relationship between an employee and an employer that lasts for a 
specified period. They are usually regulated by different countries' labor laws, to ensure that employers still 
fulfill basic labour rights regardless of a contract's form, particularly unjust dismissal.  
Generally, fixed-term contracts will automatically be deemed to have created a permanent contract, subject 
to the employer's right to terminate employment on reasonable notice for a good reason. Contract that provides 
for a price which normally is not subject to any adjustment unless certain provisions (such as contract change, 
economic pricing, or defective pricing) are included in the agreement. These contracts are negotiated usually 
where reasonably definite specifications are available, and costs can be estimated with reasonable accuracy. A 
fixed price contract places minimum administrative burden on the contracting parties, but subjects the contractor 
to the maximum risk arising from full responsibility for all cost escalations. It is also called firm price contract. 
In BOQ contract which is been used by FUTA activities quantities surveyed roughly during tendering stage, if 
the actual amount is far beyond the quantities which describe in the original contract documents, the contractor 
may claim accordingly to cover his extra loss. 
According to the interview made to the quantity surveyor in the physical planning unit. He said the initial 
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contract sum budgeted for the project is not exceeded except on few cases and by the record collected for 
projects between 2010 and 2016. It was only two that exceed the initial budget for the project and which brought 
about additional money being used for the project. There are also two projects that are less than the initial 
contract sum which means the all contingency was not use for the project which brings additional money to the 
client. 
Moreover, some things they do to make sure the sum of money budgeted for the project is not exceeded are; 
if there is very important item or the important item quantity exceeds the one in the bill of quantity the Physical 
Planning Unit remove or ignore some items in the bill of quantity. Also there can also be change of specification 
for example, the architects may instructs the contractor by putting it in writing that lower cost material to be used 
of #3,500/m² to be used to replace #5,000/m² initial bill rate for floor finishes of 50m² gross floor area.  The 
additional money generated on such items of works is used to execute work which is not in the bill of quantity. 
Lastly, if the quantity of important item of work exceed while the project is ongoing or due to architect 
instruction the contingencies cater for that 
 
4.2 Data analysis 
According the data collected from the physical planning unit FUTA are shown below. Table shows the number 
of projects executed, initial contract duration, final contract duration, initial contract sum, final contract sum, 
types and causes of claim that occurred between 2010 and 2016 
TABLE 1 showing the number of projects executed, initial contract duration, final contract duration, 
initial contract sum, final contract sum, types and causes of claim that occurred 
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TABLE 2 showing the effects of claims on the delivery of projects in FUTA 
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TABLE 3: Showing percentage of occurrence of types of claims in FUTA projects 
TYPES OF CLAIM   FREQUENCY  TOTAL NO PERCENTAGE 
1. Variation claims   18   18   100% 
2. Delay claim   9   18   50% 
3. Claim for extension of time  8   18   44% 
4. Fluctuation claim   2    18   11% 
TOTAL  37   18                                 205% 
Table 3 shows the level of occurrence of types of claims with their percentage. The variation claim is 
ranked first with 100% followed by Delay claim which is 50% followed by claim for extension of time which is 
44% followed by Fluctuation claim as 11%. 
 
Fig 1: Pictorial representation of the types of claims in FUTA 
In the chart it has show us that variation cover 49% of the claims that occurred in FUTA in their projects 
which is the highest, delay covers 24% of the total claims, Claim for extension of time 22% while Fluctuation 
claim cover 5% which is the least  
According to the second objective of the research, which evaluate the causes of the claims are shown in the 
table below  
TABLE 4: Showing percentage of occurrence of causes of claim in FUTA projects 
CAUSES OF CLAIM    FREQUENCY   TOTAL NO       PERCENTAGE 
1. Changes in specification   15   18  83% 
    by architect 
2. Delay in supply of materials  11   18  61% 
3. Architect instruction for       
   Additional works   6   18  40% 
4. Weather conditions   6   18  40%    
5. Delay in payment   5   18  28% 
6. Increase in quantity          5 18  28% 
7. Suspension of work by Consultant  5   18  28% 
8. Design errors and omission  4   18              22% 
9. Improper insertion of duration                    3     18  17% 
10. Equipment breakdown   3   18                      17% 
11. Rock strata in soil   2   18  11% 
12. Improper planning   2   18  11% 
13. Insufficient labour   2   18  11% 
14. Force majeure   2   18  11% 
15. Increase in cost of materials  2   18  11% 
TOTAL     73   18  419% 
 
Table 4 shows the ranking of the causes of claims with their percentage. The most frequent causes of claim 
which is the first is due to Changes in specification by architect, the second ranked causes of claim is Delay in 
supply of materials, the third causes of claims in FUTA is Architect instruction for additional works and Weather 
conditions, the fourth is Delay in payment, Increase in quantity and Suspension of work by Consultant. Also, the 
5th ranked causes Design errors and omission, followed by improper insertion of duration and Equipment 
breakdown. The 7th ranked causes is Rock strata in soil, improper planning, insufficient labour, Force majeure 
and Increase in cost of materials 
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Fig 2: Bar chart representing causes of claim 
In the bar chart above, The most frequent causes of claim is Changes in specification by architect (20%), 
next is Delay in supply of materials (15%), followed by Architect instruction for additional works and weather 
conditions (10%). The fourth is Delay in payment, Increase in quantity and Suspension of work by Consultant 
(7%). Also, the 5th ranked causes is Design errors and omission (5%), the 6th ranked is improper insertion of 
duration and Equipment breakdown (4%). The 7th ranked causes is Rock strata in soil, improper planning, 
insufficient labour, Force majeure and Increase in cost of materials (3%).  
According to the third objective of the research, which examine the effect of claims on the delivery of 
projects in FUTA. 
TABLE 5: Showing percentage occurrence of effect of claims in FUTA projects 
EFFECTS OF CLAIMS    FREQUENCY   TOTAL NO       PERCENTAGE 
1. Non-completion at right time  17   18   94% 
2. Cash flow reduction    10   18   56% 
3. Low quality     6   18   33% 
4. Cost overrun    2   18   11% 
  
The table above shows the effect of claims in project delivery in FUTA. The non-completion at   
right time is ranked first, the second ranked is cash flow reduction, the third ranked is low quality and cost 
overrun is the last ranked  
 
Fig 3: Pie chart showing the effects of claims 
In the pie chart above it shows the effect of claims in project delivery in FUTA. The non-completion at 
right time is ranked first which is the most frequent (48%), followed by cash flow reduction which is 29%, the 
third ranked is low quality which is 17% and cost overrun is the last ranked which is 6%.  
 
5.0 CONCLUSION, RECOMMENDATION AND AREAS OF FURTHER RESEARCH 
The study has identified and evaluates the claims in building projects in Nigeria using FUTA as case study. It 
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reveals that the claim arises from change in specifications, architect instructions for additional works, delay in 
payment and material to site and other which may bring loss to the contractor or causing delay to completion of 
project. It also reveals that building project claims problems may show up in case of poor management or 
communication between the engineer and the contractor during the contract execution period. The cumulative 
problems not solved will finally become of claims 
As we know, project delay sometimes will bring the extra financial loss to the contractor, therefore, time 
extension request will normally consequent the additional cost compensation 
The study has established the acceptable document for the administer claims in construction industry which 
are architect directive and instruction issued in writing, contract and working drawings, cost record, updated and 
new drawing with information, record of site meeting etc. the five major sources of claims are variation, claims 
due to extension of time, delay, loss and expenses and fluctuation. 
The study has contributed to the body of knowledge of quantity surveyors and contractors on the need or 
how to process claims in project. The effect of claims on building project are delay in completion, reduction in 
cash flow, general abandonment of project, increment of cost of project, increase in contract period, 
dissatisfaction of clients and dispute in construction industry 
 
5.1 RECOMMENDATION 
The topic is most importance to all parties involved  in one way or the other, because claims occur in virtually 
all projects. As result of this, prevalence measures must be taken to minimize claims in the construction industry. 
Here are some recommendation for reducing claims occurrences which are been proposed on previous analysis 
and conclusion drawn already. 
1. Accurate and complete documents should be done at the pre contract stage before embarking in the 
construction. When there is no complete drawing or drawing is ambiguous it leads to change in documents, 
fewer changes ought to result in fewer claims. For example, designs like mechanical ventilation, acoustic design, 
fire security e.t.c. are not included in the contract documents.  
2. When claim occur the client obligation is to resolve proper claim entitlements in an efficient and professional 
way. There should be proper way to process claim and document to back up any claim arising from contractor or 
client. Early payment should be done by client to avoid any forms of delays like supply of materials and so on. 
3. Investing in front end surveys, particularly ground investigation and topographical surveys, can help reduce 
the likelihood of claims. A National Economic Development Office (NEDO) report on 5000 industrial buildings, 
8000 commercial buildings and 200 roads and bridges established that over 60% of claims arose from delays due 
to ground problems. 
4. Project reports and detailed project programme should be provided by consultant and contractor to check how 
the work is moving and whether they are lagging behind in the programme of work so that contractor can 
balance up. 
5. Cooperation between professionals in the parties which creates opportunity for professional to discuss on 
design amendment and construction process by providing space for understanding. Develop cooperative and 
problem solving attitudes on projects  
6. The choice of a contractor should in all cases be based on merit and competence, the client must not insist on 
low tender contract. Contractor must read several times before signing contract to understand any unclear clauses. 
 
5.2 AREAS OF FURTHER STUDY 
1. Comparative analysis of the effects of variation and delay claims on Building projects in Nigeria 
2. Assessment of effect of variation claims on Building projects in Nigeria 
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